



# COUNTY OF ERIE

MARK C. POLONCARZ

COUNTY EXECUTIVE

DEPARTMENT OF ENVIRONMENT & PLANNING

MARIA R. WHYTE  
COMMISSIONER

JOSEPH L. FIEGL, P.E.  
DEPUTY COMMISSIONER

July 22, 2015

Mr. Joseph Kandefer  
Kandey Company, Inc.  
19 Ransier Drive  
West Seneca, New York 14224

RE: Erie County Sewer District No. 3  
Contract No. 17A (General/Mechanical)  
Rush Creek Interceptor, Blasdell Milestrip Wet Weather Relief Pumping Station  
And Forcemain Project  
EFC: 6649-07-00  
DEC: C30440  
**Notice to Proceed**

Dear Mr. Kandefer:

Please consider this your formal **Notice to Proceed** effective July 30, 2015 for the Erie County Sewer Districts No. 3 Rush Creek Interceptor, Blasdell Milestrip Wet Weather Relief Pumping Station and Forcemain Project, Contract No. 17A, at a total project cost of \$6,642,525.00. The contract requires all work to be completed within 534 calendar days from the July 30, 2015 Notice to Proceed date, which is January 14, 2017.

We look forward to working with you on this project and trust that the necessary cooperation and expertise will be present to assure a quality project. Should you have any questions, please call me at 858-6267.

Sincerely,

Garry S. Pecak, P.E.  
Sanitary Engineer

CC: J. Konsella/D. Judd – NYSDEC  
J. Stearns - NYSEFC  
T. McPherson - URS

*Item  
4(b)(iii)*

J. Burnette - EEO Office

ECSD No. 3 BOM

J. Fiegl/J. Carr/W. Lardo/D. Skowronski/3.3.3.17A

G. Absalom/K. Kaminski – Southtowns AWTF

S. Canestrari

J. Mallory/3.5.1.6649-07-00

D. Millar/3.5.1.C30440

*V:\Sewerage Management\Project Files\Construction\District 3\17\Notice to Proceed - 3.3.3.17A.docx*



# COUNTY OF ERIE

**MARK C. POLONCARZ**

COUNTY EXECUTIVE

DEPARTMENT OF ENVIRONMENT & PLANNING

MARIA R. WHYTE  
COMMISSIONER

JOSEPH L. FIEGL, P.E.  
DEPUTY COMMISSIONER

August 3, 2015

Mr. Richard A. Lombard  
Industrial Power & Lighting Corp.  
701 Seneca Street – Suite 500  
Buffalo, NY 14210


**RE:** Erie County Sewer District No. 3  
Contract No. 17D (Electrical)  
Rush Creek Interceptor, Blasdel Milestrip Wet Weather Relief Pumping Station  
And Forcemain Project  
EFC: 6649-07-00  
DEC: C30440  
**Notice to Proceed - Correction**

Dear Mr. Lombard:

The Notice to Proceed issued to Industrial Power & Lighting Corp (IPL), dated July 22, 2015, incorrectly specified the cost of the general portion of the project as IPL's project cost. The correct total cost per contract for the Erie County Sewer Districts No. 3 Rush Creek Interceptor, Blasdel Milestrip Wet Weather Relief Pumping Station and Forcemain Project, Contract No. 17D, is \$23,500.00.

Should you have any questions, please call me at 858-6267.

Sincerely,

  
Garry S. Pecak, P.E.  
Sanitary Engineer

CC: J. Konsella/D. Judd – NYSDEC  
J. Stearns - NYSEFC  
T. McPherson – URS

*Item  
4/6/11*

J. Burnette - EEO Office

ECSD No. 3 BOM

J. Fiegl/J. Carr/W. Lardo/D. Skowronski/3.3.3.17D

G. Absolom/K. Kaminski – Southtowns AWTF

S. Canestrari

J. Mallory/3.5.1.6649-07-00

D. Millar/3.5.1.C30440

*V:\Sewerage Management\Project Files\Construction\District 3\17\Notice to Proceed Correction - 3.3.3.17D.docx*



# COUNTY OF ERIE

**MARK C. POLONCARZ**

COUNTY EXECUTIVE

DEPARTMENT OF ENVIRONMENT & PLANNING

MARIA R. WHYTE  
COMMISSIONER

JOSEPH L. FIEGL, P.E.  
DEPUTY COMMISSIONER

July 22, 2015

Mr. Richard A. Lombard  
Industrial Power & Lighting Corp.  
701 Seneca Street – Suite 500  
Buffalo, NY 14210

RE: Erie County Sewer District No. 3  
Contract No. 17D (Electrical)  
Rush Creek Interceptor, Blasdell Milestrip Wet Weather Relief Pumping Station  
And Forcemain Project  
EFC: 6649-07-00  
DEC: C30440  
**Notice to Proceed**

Dear Mr. Lombard:

Please consider this your formal **Notice to Proceed** effective July 30, 2015 for the Erie County Sewer Districts No. 3 Rush Creek Interceptor, Blasdell Milestrip Wet Weather Relief Pumping Station and Forcemain Project, Contract No. 17D, at a total project cost of \$6,642,525.00. The contract requires all work to be completed within 534 calendar days from the July 30, 2015 Notice to Proceed date, which is January 14, 2017.

We look forward to working with you on this project and trust that the necessary cooperation and expertise will be present to assure a quality project. Should you have any questions, please call me at 858-6267.

Sincerely,

A handwritten signature in dark ink, appearing to read "Garry S. Pecak".

Garry S. Pecak, P.E.  
Sanitary Engineer

CC: J. Konsella/D. Judd – NYSDEC  
J. Stearns - NYSEFC  
T. McPherson - URS  
J. Burnette - EEO Office

**ECSD No. 3 BOM**

**J. Fiegl/J. Carr/W. Lardo/D. Skowronski/3.3.3.17D**

**G. Absolom/K. Kaminski – Southtowns AWTF**

**S. Canestrari**

**J. Mallory/3.5.1.6649-07-00**

**D. Millar/3.5.1.C30440**

**V:\Sewerage Management\Project Files\Construction\District 3\17\Notice to Proceed - 4.3.3.17D.docx**