



COUNTY OF ERIE

MARK C. POLONCARZ
COUNTY EXECUTIVE

January 10, 2014

Erie County Legislature
92 Franklin Street – Fourth Floor
Buffalo, New York 14202


**RE: Erie County Sewer District No. 4
Engineering Agreement Dated June 20, 2011
Wendell – Change Order No. 1**

Honorable Members:

Enclosed please find a memorandum from the Department of Environment and Planning pertaining to Change Order No. 1 for the Erie County Sewer District No. 4/Wendell Engineering Agreement dated, June 30, 2011.

Should your honorable body require further information, I encourage you to contact the Department of Environment and Planning. Thank you for your consideration on this matter.

Sincerely,



Mark C. Poloncarz, Esq.
Erie County Executive

MCP/mc
Enclosure

C: J. Fiegl –Environment and Planning

MEMORANDUM

To: Honorable Members of the Erie County Legislature
From: Department of Environment and Planning
Re: Erie County Sewer District No. 4
Engineering Agreement Dated June 30, 2011
Wendel Engineering– Change Order No.1
Date: January 10, 2014

SUMMARY

Your Honorable Body is requested to receive and file this communication pertaining to the attached Change Order No. 1 to the Erie County Sewer District No.4/Wendel Engineering Agreement dated June 30, 2011. The Change Order is in the amount of \$16,750.00.

FISCAL IMPLICATIONS

There are no fiscal implications to the County's General Fund. Funds for this project are included in Sewer District No. 4, Account C.00072.

REASONS FOR RECOMMENDATION

Wendel will provide additional design phase services for the Iroquois and Broadway East Pumping Station improvements project. The engineering agreement allowed the engineers to be compensated for additional work items.

BACKGROUND INFORMATION

Throughout the design phase, there has been additional design items added to the project that were not included in the original scope of work. The additional design items will result in an overall benefit to the project.

CONSEQUENCES OF NEGATIVE ACTION


The additional design items will have to be addressed at a later date, resulting in additional expense to the district.

STEPS FOLLOWING APPROVAL

This is a receive and file item.

COMPTROLLER'S OFFICE REVIEW

The proposed legislation has been reviewed by the Comptroller's Office and is related to an authorized capital project for which there are sufficient capital appropriations for the action proposed.

Signed  FOR GREG GACH
Title Greg Gach Date 12/17/13
Deputy Comptroller