



ECLD6 1/23/15 10:52

COUNTY OF ERIE

MARK C. POLONCARZ

COUNTY EXECUTIVE

January 23, 2015

Erie County Legislature
92 Franklin Street, 4th Floor
Buffalo, New York 14202

**RE: Erie County Sewer District No. 3 Contract Nos. 37STP-A, 37STP-B,
37STP-D Change Order No. 1**

Dear Honorable Members:

Enclosed please find a memorandum from the Department of Environment and Planning pertaining to Change Order No. 1 for the Erie County Sewer District No. 3, Contract No. 37STP-A, 37STP-B, 37 STP-D, Southtowns Influent Pump Station and ORF Improvements Project.

Should your Honorable Body require further information, I encourage you to contact Deputy Commissioner of Sewerage Management, Joseph L. Fiegl, P.E. at the Department of Environment and Planning. Thank you for your consideration on this matter.

Sincerely yours,

Mark C. Poloncarz, Esq.
Erie County Executive

MCP:TB/cs
Enclosure

MEMORANDUM

To: Honorable Members of the Erie County Legislature
From: Department of Environment and Planning
Re: Erie County Sewer District No. 3 Contract Nos. 37STP-A, 37STP-B, 37STP-D
Change Order No. 1
Date: January 23, 2015

SUMMARY

Your Honorable Body is requested to receive and file the communication pertaining to Change Order No.1 to Contracts 37STP-A, 37STP-B, 37STP-D, Southtowns Influent Pumping Station and ORF Improvements Project in Erie County Sewer District No. 3.

FISCAL IMPLICATIONS

There are no fiscal implications to the County's General Fund. This Change Order No. 1 is a no cost change order.

REASONS FOR RECOMMENDATION

The Change Order provides the contractors the current Federal wage rates to be incorporated into the contracts for compliance with the prevailing wage requirements of the Davis-Bacon Act.

BACKGROUND INFORMATION

Your Honorable Body in Legislative Communication 11E-9 (2014) approved the award of the Contract 37STP-A to Kandey Company, Contract 37STP-B to Quackenbush Company, and Contract 37STP-D to South Buffalo Electric for the construction of the influent pumping station and overflow retention facility improvements at the Southtowns Sewage Treatment Plant. The contractors must abide by the Davis-Bacon Act that requires that Federal wage rates be paid. This Change Order incorporates the actual Federal wage rates into the contract.


CONSEQUENCES OF NEGATIVE ACTION

This is a receive and file item.

STEPS FOLLOWING APPROVAL

This is a receive and file item.

JLF



Maria R. Whyte
Commissioner

1/15/15

CC: M. Whyte – Commissioner
J. Fiegl/0.11.0 Leg Ltr
J. Carr/J. Russel/3.3.3.37STP
S. Tirone

V:\Sewerage Management\Staff\Scordato\Batt\3.3.3.37STP_ChangeOrder1.doc



**DEPARTMENT OF ENVIRONMENT AND PLANNING
DIVISION OF SEWERAGE MANAGEMENT
CONSTRUCTION CONTRACT CHANGE FORM**

Date: September 26, 2014

Change Order No. 1 Amount - 0 - Bond Account C.00012

Contract No. 37STP-A General File No. 4.3.3.EC-7A

Project Southtowns Influent Pump Station and ORF Improvements

Contractor's Name Kandey Company, Inc.

Contractor's Address 19 Ransier Drive, West Seneca, New York 14224

Description of Change to Contract:

Include Federal Wage Rates as part of contract specifications.

Reason for Modification:

State EFC requires Federal Wage Rates to be included in all contracts.

Time Extension:

No time extension is required for this Change Order.

Indirect Costs:

There are no indirect costs associated with this change order.

Additional Engineering Costs:

There are no additional engineering costs associated with this change order.

Contract Cost Summary:

Original Contract	\$7,327,777.00
Change Order No. 1	<u>- 0 -</u>
Contract Amount	\$7,327,777.00

Authorization:

Contractor

Koh
Kandey Company, Inc.

Date 10/30/14

Engineer

Paul J. McManis
GHD Consulting Services, Inc.

Date 11/3/14

County of Erie

JL Fiegl
Joseph L. Fiegl, P.E. - Deputy Commissioner DSM

TMB

Date 12/30/14

Erie County Legislature, Receive & File

Comm # _____

Date _____

Erie County Sewer District No. 4 Board of Managers, Receive & File

Date _____



DEPARTMENT OF ENVIRONMENT AND PLANNING
DIVISION OF SEWERAGE MANAGEMENT
CONSTRUCTION CONTRACT CHANGE FORM

Date: September 26, 2014

Change Order No. 1 Amount - 0 - Bond Account C.00012

Contract No. 37STP-B HVAC File No. 4.3.3.EC-7A

Project Southtowns Influent Pump Station and ORF Improvements

Contractor's Name Quackenbush Co., Inc.

Contractor's Address 495 Kennedy Road, Buffalo, New York 14227

Description of Change to Contract:

Include Federal Wage Rates as part of contract specifications.

Reason for Modification:

State EFC requires Federal Wage Rates to be included in all contracts.

Time Extension:

No time extension is required for this Change Order.

Indirect Costs:

There are no indirect costs associated with this change order.


Additional Engineering Costs:


There are no additional engineering costs associated with this change order.


Contract Cost Summary:

Original Contract	\$448,000.00
Change Order No. 1	<u>- 0 -</u>
Contract Amount	\$448,000.00

Authorization:

Contractor  Date 9/29/17
Quackenbush Co., Inc. *RICHARD R WAGNER*

Engineer  Date 10/8/14
GHD Consulting Services, Inc.

County of Erie  Date 12/30/18
Joseph L. Fiegl, P.E. - Deputy Commissioner DSM *TMB*

Erie County Legislature, Receive & File Comm # _____ Date _____

Erie County Sewer District No. 4 Board of Managers, Receive & File Date _____



DEPARTMENT OF ENVIRONMENT AND PLANNING
DIVISION OF SEWERAGE MANAGEMENT
CONSTRUCTION CONTRACT CHANGE FORM

Date: September 26, 2014

Change Order No. 1 Amount - 0 - Bond Account C.00012

Contract No. 37STP-D Electrical File No. 4.3.3.EC-7A

Project Southtowns Influent Pump Station and ORF Improvements

Contractor's Name South Buffalo Electric, Inc.

Contractor's Address 1250 Broadway, Buffalo, New York 14212

Description of Change to Contract:

Include Federal Wage Rates as part of contract specifications.

Reason for Modification:

State EFC requires Federal Wage Rates to be included in all contracts.

Time Extension:

No time extension is required for this Change Order.

Indirect Costs:

There are no indirect costs associated with this change order.

Additional Engineering Costs:


There are no additional engineering costs associated with this change order.

Contract Cost Summary:

Original Contract	\$1,752,500.00
Change Order No. 1	<u>- 0 -</u>
Contract Amount	\$1,752,500.00

Authorization:

Contractor  Date 12-17-14
South Buffalo Electric, Inc.

Engineer  Date 12/23/14
GHD Consulting Services, Inc.

County of Erie  Date 12/30/14
Joseph L. Fiegl, P.E. ^{TMB} Deputy Commissioner DSM

Erie County Legislature, Receive & File Comm # _____ Date _____

Erie County Sewer District No. 4 Board of Managers, Receive & File Date _____