



ECLEG MAR13'12 AM 9:23

COUNTY OF ERIE

MARK C. POLONCARZ
COUNTY EXECUTIVE

EE

February 27, 2012

Erie County Legislature
92 Franklin Street – Fourth Floor
Buffalo, New York 14202

**RE: Erie County Sewer District No. 4
Contract No. EC-7D – Change Order No. 1**

Honorable Members:

Enclosed please find a memorandum from the Department of Environment and Planning pertaining to Change Order No. 1 for the Erie County Sewer District No. 4, Contract No. EC-7D, Vanderbilt PS, Depew PS, and ORF Upgrades Project.

Should your honorable body require further information, I encourage you to contact Joseph L. Fiegl, P.E., in the Department of Environment and Planning. Thank you for your consideration on this matter.

Sincerely,

Mark C. Poloncarz, Esq.
Erie County Executive

MCP/ms
Enclosure

5E-20

MEMORANDUM

To: Honorable Members of the Erie County Legislature
From: Department of Environment and Planning
Re: Erie County Sewer District No. 4
Contract No. EC-7D – Change Order No. 1
Date: February 27, 2012

SUMMARY

Your Honorable Body is requested to receive and file the communication pertaining to Change Order No. 1 to Contract EC-7D, Vanderbilt Pumping Station, Depew Pumping Station and Overflow Retention Facility Upgrades Project in Erie County Sewer District No. 4.

FISCAL IMPLICATIONS

There are no fiscal implications to the County's General Fund. The \$23,872.00 for the Change Order will be paid from Erie County Sewer District No. 4 Sewer Capital Fund No. C.00063.

REASONS FOR RECOMMENDATION

During construction, it was identified that the existing electrical service to the Vanderbilt Pumping Station was undersized and required an additional conductor wire be installed from the pole to the station. The new pumps at the Vanderbilt Pumping Station required a new conduit be installed for the pump pilot cables for proper operation of the equipment. This work was not included in the base bid for the project.

BACKGROUND INFORMATION

Your Honorable Body in Legislative Communication 10E-6 (2010) approved the award of Contract No. EC- 7D, Electrical to Weydman Electric, Inc. for rehabilitation of the Vanderbilt Pumping Station, Depew Pumping Station and the District No. 4 ORF. During the project, it was determined that the incoming power to the station did not have enough amperage for the new equipment and had to be upgraded. The new pumps had pilot cables for monitoring the pumping equipment that required an additional conduit to be installed. This change order compensates the contractor to perform this work.

CONSEQUENCES OF NEGATIVE ACTION

This is a receive and file item.

STEPS FOLLOWING APPROVAL

This is a receive and file item.


COMPTROLLER'S OFFICE REVIEW

The proposed legislation has been reviewed by the Comptroller's Office and is related to an authorized capital project for which there are sufficient capital appropriations for the action proposed.

Signed Lorne Steinhart Date 2/16/2012
Title Lorne Steinhart
Acting Deputy ~~Comptroller~~

cc: M. Whyte – Department of Environment and Planning
J. Fiegl/0.11.0 Leg Ltr.
J. Carr/J. Russell/4.3.3.EC-7D
S. Tirone

V:\Sewerage Management\Administration\Documents\Mary\Tom B\co#1 ec-7d leg ltr.docx



DEPARTMENT OF ENVIRONMENT AND PLANNING
DIVISION OF SEWERAGE MANAGEMENT
CONSTRUCTION CONTRACT CHANGE FORM

Date: Feb. 3, 2012

Change Order No. 1 Amount \$23,872.00 Bond Account C.00063

Contract No. EC-7D – Electrical File No. 4.3.3.EC-7D

Project Vanderbilt PS, Depew PS, and ORF Upgrades

Contractor's Name Weydman Electric, Inc.

Contractor's Address 747 Young Street, Tonawanda, New York 14150

Description of Change to Contract:

Additional service entrance conductor wire in an existing conduit from the CT cabinet to the pole at the Vanderbilt Pump Station in the amount of \$16,593.71.

Additional conduit and wire for two pump pilot cables from the control panel to junction boxes at the wet well at the Vanderbilt Pump Station in the amount of \$7,278.29.

Total Change Order amount is \$23,872.00.

Reason for Modification:

Existing electrical service to the station was undersized to provide the necessary amperage for the new equipment.

The pilot cables from the pumps required them to be intrinsically isolated from the power wires. A new conduit and cable was needed to provide the proper isolation for the pump pilot cables.

Time Extension:

No time extension is required for this Change Order.

Indirect Costs:

There are no indirect costs associated with this change order.

Additional Engineering Costs:

There are no additional engineering costs associated with this change order.

Contract Cost Summary:

Original Contract	\$314,865.00
Change Order No. 1	<u>23,872.00</u>
Revised Contract Amount	\$338,737.00

Contract EC-7D – Electrical
Change Order No. 1
Page 2

Authorization:

Contractor _____ Date _____
Weydman Electric, Inc.

Engineer _____ Date _____
CRA Infrastructure & Engineering, Inc.

County of Erie _____ Date _____
Joseph L. Fiegl, P.E. – Deputy Commissioner DSM ^{TMB}

Erie County Legislature, Receive & File Comm # _____ Date _____

Erie County Sewer District No. 4 Board of Managers, Receive & File Date _____