
CLARENCE TOWN COURT, NEW YORK STATE POLICE ZONE COMMAND 

HEADQUARTERS AND ERIE COUNTY SHERIFF PROJECT 

History of the Project. 

February 2014 the Town Board Authorized the Supervisor to sign a lease agreement with the 

New York State Police to construct a Zone Command Headquarters. 

 

April 2014 the Town Board authorized the hiring of a consultant to assist in conducting the 

Programming Phase of the project. 

 

May 2014 the New York State Attorney General approved the NYSP lease agreement with the 

Town of Clarence. 

 

July 2014 the New York State Comptroller’s Office approved the NYSP lease agreement with the 

Town of Clarence. 

 

December 2014 the Town Board passes a $6.8 million bond authorization resolution for the 

project. 

 

February 2015 the Town Board authorize the hiring of Architectural and Construction 

Management consultants. 

 

April 2016 the Town Board awards construction contracts after open competitive public bid 

process. 

 

June 2016 project breaks ground. 

 

Anticipated project completion is July 2017 

Project Space Elements: 

9,000 +/- SF for the NYSP 

7,700 +/- SF for Town Court Facilities 

2,200 +/- SF for Erie County Sheriff 

The total probable cost for the project is $6.8 million which includes all project elements which 

are: 

 Architectural and Engineering Design costs 

 Site work and associated infrastructure costs 

 Complete building construction costs 

 Construction and Design Management costs 

 Design and Construction Contingencies 


