
County of Erie 

JOHN C. LOFFREDO, P.E. 
COMMISSIONER 

The Honorable 
Erie County Legislature 
25 Delaware Avenue 
Buffalo NY 14202 

Honorable Legislators: 

DENNIS T. GORSKI 
COUNTY EXECUTIVE 

DEPARTMENT OF PUBLIC WORKS 

January 12, 1999 

Re: Botanical Gardens 
Dome Reconstruction 
Contingency Fund Increase 

ED 

858-8300 Area Code 716 

The Department of Public Works is in the process of increasing the 
contingency for additional work required for the Botanical Gardens 
Dome Reconstruction and painting of house #10 requested by Parks & 
Recreation and the Botanical Gardens Society. We, therefore, request 
that this item be placed on the agenda for the next Economic 
Development Committee meeting at which time a representative of this 
department will be available to answer questions and present a sample 
resolution. 

Very tru l y yours, 

WORKS 

JCL/JCH/ss 

[dpwedbgc ] 

ERIE COUNTY OFFICE BUILDING, 95 FRANKLIN STREET, BUFFALO, NEW YORK 14202 
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County of Erie 

JOHN C. LOFFREDO, P.E. 
COMMISSIONER 

The Honorable 
Erie County Legislature 
25 Delaware Avenue 
Buffalo NY 14202 

Honorable Legislators: 

DENNIS T. GORSKI 
COUNTY EXECUTIVE 

DEPARTMENT OF PUBLIC WORKS 

March 4, 1999 

858-8300 Area Code 716 

Re: Botanical Gardens Dome 
ReconstLuction, Entry Portico, 
Contingency Fund Increase 

Enclosed is a proposed resolution for the above named project, 
together with Guidelines under Rule 55 . Please refer this item to 
the next Economic Development Committee meeting. A representative of 
the Department of Public Works will be in attendance to answer any 
questions. This letter supplements our previous correspondence dated 
January 12, 1999, Comm. No. 2D··9. (Copy attached.) 

Very truly yours, 

WORKS 

JCL/JCH/MAJ/ss 

[dpweddbg] 

ERIE COUNTY OFFICE BUILDING, 95 FRANKLIN STREET, BUFFALO, NEW YORK 14202 
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PROPOSED RESOLUTION 

Re: Botanical Gardens Dome Reconstruction, Entry Portico, 
Contingency Fund Increase· 

WHEREAS, the Department of Public Works received bids for the 

Botanical Gardens Dome Reconstruction, Entry Portico, in 1998, and 

WHEREAS, your Honorable Body has previously awarded a contract 

to the lowest responsible bidder, Miller Enterprises, Inc., in the 

amount of $128,700.00, and 

WHEREAS, during the course of work, it was discovered that 

unforeseen conditions and additional work was required in preparation 

for the reconstruction and restoration of the main dome requiring an 

additional $55,000 funding to the construction contingency, 

NOW, THEREFORE, BE IT, 

RESOLVED, that the construction contingency fund be increased by 

$55,000.00 to a new total amount of $93,000.00, with authorization 

for the Commissioner of Public Works to approval change orders, and 

be it further, 

RESOLVED, that deduct change orders will result in funds being 

returned to the contingency account, and be it further, 

RESOLVED, that the Comptroller's Office be authorized to make 

payments for all of the above from the 1997 Botanical Gardens Dome 

Reconstruction Capital Bond Account, SFG 779, Fund 410, in the total 

amount of $55,000.00, and be it further, 
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RESOLVED, that two certified copies of this resolution be sent 

to the Department of Public Works, Office of the Commissioner; one 

copy to the Division of Budget, Management & Finance; one copy to the 

Office of the Comptroller; and one copy to the Department of Parks & 

Recreation. 

JCL/JCH/MAJ/ss 

3/4/99 

[dpweddbg] 
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ERIE COUNTY DEPARTMENT OF PUBLIC WORKS 

MEMORANDUM 

TO: Erie County Legislature 

FROM: John C. Loffredo, P.E., Commissioner of Public Works 

DATE: March 4, 1999 

SUBJECT: Guidelines under Rule 55 
Botanical Gardens Dome Reconstruction, Entry Portico, 
Contingency Fund Increase 

1. Summary of Recommended Action 

A change order will be issued to the contractor to complete the 
work. 

2. Fiscal Implications of Proposal 

Funds for this project are from the 1997 Dome Reconstruction 
capital bond account, SFG 779, Fund 410. 

3. Reasons for Recommendation 

A change order to Miller Enterprises is requested for unforeseen 
work discovered during construction and for various testing in 
preparation of the Main Dome Reconstruction to be bid in 1999. 

4. Background of Proposal 

Work must be done so that a design direction can be made with 
the dome reconstruction and restoration. 

5 . Consequences of Negative Action 

Work will not be able to proceed on the main dome reconstruction 
and restoration. 

6 . Steps Following Approval of Measure 

Upon legislative approval, a change order will be issued to 
complete the work. 



0 



. ., 
... 

page 2 

7. Comptroller's Office Review 

The proposed legislation has been reviewed by the Comptroller's 
Office and is related to an authorized capital project for which 
there are sufficient account balances for the action proposed. 

Signed: 

Title: 

JCL/JCH/MAJ/ss 
[dpweddbg] 

ded t t this legislation be approved. 

' Date: _2-)7-fj 
nvestments & 

Comptroller's Office 
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BUDGET JOURNAL ENTRY- BY BUDGET STRUCTURE 
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From: 

• .. 
PU~LIC WORKS-COMM. OFFICE 

Dept 
220 

Dept. No. -----

Date 

Leg. 
Reference No. 

Prepared By: Jo Sue Martin 
Dept 

Approved By: 
CommissioRNPlof Public Works 

Approved By: 
Budget 

Budget Version ----- Batch No. ----

THIS COMPLETED FORM MUST ACCOMPANY ALL LEGISLATIVE FILINGS. 

EXPLAIN WHY THIS BUDGET TRANSACTION IS REQUIRED. 

SFG Budget Form #1 
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