SUSPENSION

Erie CounTty LEGISLATURE

LYNN M. MARINELLI
Erie County Legislator

Representing Tonawanda & Buffalo

Q 1701 Hertel Avenue
Buffalo, New York 14216
716/832-0493
FAX: 716/832-0494

Q 92 Franklin Street, 4th Floor
Buffalo, New York 14202
716/858-8868
FAX: 716/858-8895

July 17,2013

Robert M. Graber, Clerk
Erie County Legislature

92 Franklin Street, 4th Floor
Buffalo, NY 14202

RE: Suspension for July 18, 2013 Legislative Session

Dear Mr. Graber:

For submission to the public record please find “Attachment 3 - Calendar” from
COMM. 13E-21 (2013), from the County Executive, “Memorandum of
Understanding - New ECC Academic Building,” approved by the Legislature’s

Economic Development Committee on July 16, 2013.

In order to track the timeline presented in the attachment, I am submitting this
document to the Legislature’s Community Enrichment Committee.

Thank you for your attention to this matter.

LYNN M. MARINELLI
3rd District Legislator
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ATTACHMENT 3

CALENDAR

The following items and corresponding completion dates are intended to serve as a general
guide. They are not binding and where appropriate certain items might be combined where
possible to expedite the project.

1.

10.

11.

12.

13.

ECC Submittal to SUNY — Community College Capital Project Finance Application for
Design Costs — June, 2013.

Acceptance of Building Review Committee’s Recommendation RE: Consultant for
Environmental Review (County Executive and ECC Board of Trustees) — August, 2013.

Approval of Contract with Consultant for Environmental Review and Establishment of
Capital Budget Account (Action by Erie County Legislature Required) — September,
2013.

Completion of Environmental Review (Action by ECC Board of Trustees and Erie
County Legislature) — March, 2014.

Acceptance of Building Review Committee’s Recommendation RE: Project Manager, if
necessary (County Executive and ECC Board of Trustees) — April, 2014.

Selection of and Contract with Project Manager, if necessary (Action by Erie County
Legislature Required) — May, 2014.

Acceptance of Building Review Committee’s Recommendation RE: Building Architect/
Engineer and Construction Manager (County Executive and ECC Board of Trustees) —
June, 2014.

Selection of and Contract with Building Architect/Engineer, Construction Manager
(Action by Erie County Legislature Required) — July, 2014.

ECC Submittal to SUNY — Community College Capital Project Finance Application for
Construction Cost — June, 2014 or before.

Design Complete and Project Bidding Occurs — July, 2015.

Selection of and Agreement with Appropriate Building Contractors (Action by Erie
County Legislature Required) — September, 2015.

Construction Substantially Complete — December, 2016.

Building Opens — Semester Beginning January, 2017.
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