



COUNTY OF ERIE

MARK C. POLONCARZ

COUNTY EXECUTIVE
DEPARTMENT OF ENVIRONMENT & PLANNING

MARIA R. WHYTE
COMMISSIONER

JOSEPH L. FIEGL, P.E.
DEPUTY COMMISSIONER

July 9, 2015

Mr. Gary Butera
South Buffalo Electric Inc.
1250 Broadway Street
Buffalo, NY 14212

RE: Erie County Sewer Districts No. 3
Contract No. 47E
Elma Pump Station Improvements - Electrical Construction
Notice to Proceed

Dear Mr. Butera,

Please consider this your formal **Notice to Proceed** effective July 13, 2015 for the Erie County Sewer Districts No. 3 Elma Pump Station Improvements Electrical Project, Contract 47E, at a total project cost of \$164,498.00. The contract requires all work to be completed within 120 calendar days from the July 13, 2015 Notice to Proceed date, which is November 10, 2015.

An original, fully executed contract book has been sent to you under separate cover. We look forward to working with you on this project and trust that the necessary cooperation and expertise will be present to assure a quality project.

Very truly yours,

William J. Krug, P.E.
Assistant Sanitary Engineer

CC: J.Fiegl/J.Carr/M.Salah/3.3.3.47E
D. Millar/ECSD No. 3 BOM
S.Canestrari
K. Kaminski/K. Brown
J.Burnette-EEO Office
Jason Williams (Arcadis)

V:\Sewerage Management\Project Files\Construction\District 3\47\Notice to Proceed - 47E.docx

Item
6(c)(ii)



COUNTY OF ERIE

MARK C. POLONCARZ

COUNTY EXECUTIVE
DEPARTMENT OF ENVIRONMENT & PLANNING

MARIA R. WHYTE
COMMISSIONER

JOSEPH L. FIEGL, P.E.
DEPUTY COMMISSIONER

July 9, 2015

Mr. Kenneth Van Epps
STC Construction Inc.
PO Box 459
Springville, NY 14141

RE: Erie County Sewer Districts No. 3
Contract No. 47G
Elma Pump Station Improvements - General/Mechanical
Notice to Proceed

Dear Mr. Van Epps,

Please consider this your formal **Notice to Proceed** effective July 13, 2015 for the Erie County Sewer Districts No. 3 Elma Pump Station Improvements General/Mechanical Project, Contract 47G, at a total project cost of \$336,480.00. The contract requires all work to be completed within 120 calendar days from the July 13, 2015 Notice to Proceed date, which is November 10, 2015.

An original, fully executed contract book has been sent to you under separate cover. We look forward to working with you on this project and trust that the necessary cooperation and expertise will be present to assure a quality project.

Very truly yours,

William J. Krug, P.E.
Assistant Sanitary Engineer

CC: J.Fiegl/J.Carr/M.Salah/3.3.3.47G
D. Millar/ECSD.No. 3 BOM
S.Canestrari
K. Kaminski/K. Brown
J.Burnette-EEO Office
Jason Williams (Arcadis)

V:\Sewerage Management\Project Files\Construction\District 3\47\Notice to Proceed - 47G.docx