

**COUNTY OF ERIE
DEPARTMENT OF ENVIRONMENT & PLANNING
DIVISION OF SEWERAGE MANAGEMENT**

FROM: Garry Pecak, P.E., Sanitary Engineer *bsp*
TO: James A. Carr, P.E., Secretary ECSD No. 6 Board of Managers
DATE: August 31, 2015
RE: Erie County Sewer District No. 6
Contract No. 51
Close Out – New Frontier Excavation and Paving

Attached for the District No. 6 Board of Manager's action is a suggested resolution for the close out of the Kennedy Drive Sanitary Sewer Rehabilitation Project, Contract 51, in the final amount of \$161,086.04 which includes the Change Order No. 1 (final) a decrease of \$32,793.36. Please present this at the next Board of Managers meeting. All work has been satisfactorily completed.

Should you require anything further on this matter, please let me know.

JAC:cs

Encl.

CC: J. Fiegl/D. Skowronski/ S. Tirone/ 6.3.3.51 (w/encl.)

*Item
5(g)*

RESOLUTION
ERIE COUNTY SEWER DISTRICT NO.6
BOARD OF MANAGERS

WHEREAS, the Erie County Sewer District No. 6 Board of Managers has been advised that the Kennedy Drive Sanitary Sewer Rehabilitation Project, Contract 51, has been satisfactorily completed; and

WHEREAS, the Erie County Department of Environment and Planning, Division of Sewerage Management recommends the final acceptance of the Kennedy Drive Sanitary Sewer Rehabilitation Project, Contract 51, in the final amount of \$161,086.04 together with Change Order No.1 (final) a decrease of \$32,793.36; and

WHEREAS, the Erie County Department of Environment and Planning further recommends the final payment to New Frontier Excavation & Paving at the final contract amount of \$161,086.04.

NOW, THEREFORE, BE IT

RESOLVED, that the Kennedy Drive Sanitary Sewer Rehabilitation Project, Contract 51, between Erie County and New Frontier Excavation & Paving be finally accepted in the final contract amount of \$161,086.04; and it be further

RESOLVED, that the Erie County Sewer District No. 6 Board of Managers hereby recommends that the Erie County Legislature move to direct the Erie County Comptroller to make final payment for the Kennedy Drive Sanitary Sewer Rehabilitation Project, Contract 51, to New Frontier Excavation & Paving at the final contract amount of \$161,086.04.

Respectfully submitted,

James A. Carr, P.E.
Secretary to Board of Managers
Erie County Sewer District No.6

Moved by:
Seconded by:

Ayes: Nayes:

Date: