

D5 – Contract 20 Bryant Stratton Pump replacement; the contractor Milherst should receive the new pumps this week.

Contract 19 Clarence research WWTP upgrade. Design is 100% and will advertise in mid April

Item
6(b)