



ECLEG JUL10'12 AM 9:05

# COUNTY OF ERIE

**MARK C. POLONCARZ**  
COUNTY EXECUTIVE

July 10, 2012

Erie County Legislature  
92 Franklin Street – 4th Floor  
Buffalo, New York 14202

**RE: Burdick Road Bridge Replacement (BR 258-1)  
Town of Newstead - Project BR 258-1-10**

Dear Honorable Members:

Your Honorable Body previously authorized a capital project for the replacement of Burdick Road Bridge in the Town of Newstead and awarded the construction project to Concrete Applied Technologies Company dba CATCO. A change order is necessary to enable Erie County to close out the construction contract.

We are requesting authorization to execute a Change Order to the contract with CATCO in the amount of \$48,811.83 in order to close out the contract.

Should your Honorable Body require further information, I encourage you to contact Commissioner John Loffredo at the Department of Public Works. Thank you for your consideration on this matter.

Sincerely yours,

Mark C. Poloncarz, Esq.  
Erie County Executive

MCP/bb  
Enclosure

cc: John C. Loffredo, Department of Public Works

**12 JUN 25 PM 2:35**

**MEMORANDUM**

To: Honorable Members of the Erie County Legislature  
From: Department of Public Works/Division of Highways  
Re: Burdick Road Bridge Replacement (BR 258-1)  
Town of Newstead, Project BR 258-1-10  
Date: June 25, 2012

---

**SUMMARY**

Erie County's contract with Concrete Applied Technologies Company dba CATCO requires a Change Order in the amount of \$48,811.83 in order to close out the construction agreement.

**FISCAL IMPLICATIONS**

The cost of the Change Order in the amount of \$48,811.83 is available in SAP B.21027, 2010 Preservation of Bridges & Culverts, and necessary due to extra work and quantities associated with utility interference with installation of structure. The final contract amount with CATCO will be for \$374,727.19.

**REASONS FOR RECOMMENDATION**

A Change Order is necessary to enable Erie County to close the contract with CATCO for extra work and quantities associated with utility interference with installation of structure.

**BACKGROUND INFORMATION**

The Erie County Legislature previously awarded the construction of the project to Concrete Applied Technologies Company dba CATCO under Communication 12E-11 (2010).

**CONSEQUENCES OF NEGATIVE ACTION**

The Contract will not be able to be closed out and Contractor receive just due for work performed.

**STEPS FOLLOWING APPROVAL**

A Change Order will be executed and a final estimate will processed with CATCO and the project closed out.

**COMPTROLLER'S OFFICE REVIEW**

The proposed legislation has been reviewed by the Office of the Comptroller and is related to an authorized Capital Project for which there are presently sufficient account balances.

  
LORNE H. STEINHART 6/27/12  
Deputy Comptroller  
Comptroller's Office

• Cash Available / Availability of Funds: \$322,947

WS:dab  
File Copy (HGWAY.6.25.12.Burdick Rd Bridge)

**A RESOLUTION SUBMITTED BY:  
DEPARTMENT OF PUBLIC WORKS  
DIVISION OF HIGHWAYS**

**RE: Burdick Road Bridge Replacement (BR 258-1)  
Town of Newstead - Project BR 258-1-10**

WHEREAS, the County of Erie, Department of Public Works, Division of Highways recommends closing Contract BR 258-1-10 with Concrete Applied Technologies Company (dba CATCO); and

WHEREAS, the Erie County Legislature previously authorized this Capital project for the replacement of Burdick Road Bridge in the Town of Newstead and awarded the construction of the project to Concrete Applied Technologies Company dba CATCO via Comm. 12E-11 (2010) of June 24, 2010; and

WHEREAS, in order to close out the contract a Change Order to CATCO in the amount of \$48,811.83 is due for additional work and quantities associated with utility interference with installation of structure.

NOW, THEREFORE, BE IT

RESOLVED, that the Erie County Executive is authorized to execute a Change Order with Concrete Applied Technologies Company dba CATCO in the amount of \$48,811.83 from 2010 Preservation of Bridges & Culverts, B.21027; and be it further

RESOLVED, that the County of Erie Department of Public Works is directed to close the contract in the total amount of \$374,727.19 upon execution of the final Change Order; and be it further

RESOLVED, that three certified copies of this resolution be sent to Commissioner of the Department of Public Works, and one copy each to the Office of the County Executive, the Division of Budget, Management and Finance, the Office of the Comptroller, and the Office of the County Attorney.

TO: LORNE STEINHART, COMPTROLLER'S OFFICE

PROPOSED RESOLUTIONS REQUIRING RULE 55

CONTRACT APPROVAL CHECKLIST  
CONFIRMATION OF AVAILABILITY OF FUNDS IN CAPITAL PROJECTS


REQUESTING DEPARTMENT

COMPLETE ITEMS 1 THROUGH 5

- |                       |  |
|-----------------------|--|
| 1. CONTRACTOR'S NAME  | Concrete Applied Technologies Company<br>(dba CATCO)                                       |
| 2. AMOUNT OF CONTRACT | \$374,727.19 total/ Change Order \$48,811.83   |
| 3. PROJECT NUMBER     | B.21027.2  |
| 4. PROJECT TITLE      | 2010 Preservation of Bridges and Culverts<br>Construction Program                          |
| 5. DEPARTMENT CONTACT | Funding questions: Charles A. Sickler, PE at 8372<br>Letter pickup: Diane Bukowski at 8301 |

COMPTROLLER'S OFFICE

COMPLETE ITEMS 6 AND 7

- |                                    |  |
|------------------------------------|--|
| 6. AVAILABILITY OF FUNDS           | \$ 322,947.79  |
| 7. PERFORMED BY                    |  |
| Date Sent to Comptroller's Office: | June 25, 2012  |

[55 compt\_10]