MARK C. POLONCARZ
COUNTY EXEBCUTIVE

March 4, 2013

Erie County Legislature
92 Franklin Street, 4™ Floor
Buffalo, New York 14202

RE: Third Amendatory Agreement - Design Services —
Black Rock Canal Park Improvements Project

Dear Honorable Members:

Enclosed please find a proposed resolution authorizing the execution of a third
amendatory agreement to the Nussbaumer and Clark Inc. Design Service Contract dated July 11,
2011.

Nussbaumer and Clark Inc. is under contract to the County to perform engineering and
construction management services for improvements to the Black Rock Canal Park. Erie County
desires to expand the original scope of services to include a feasibility study for the extension of
the break wall in the Niagara River as well as the possible use of a geo-thermal system in future
phases of park improvements. Also, to meet current project deadlines Nussbaumer and Clark
Inc. is being requested to perform additional engineering, construction management and public
outreach.

Should your Honorable Body require any further information, I encourage you to contact
Commissioner Maria R. Whyte in the Department of Environment and Planning. Thank you for
your consideration on this matter.

Sincerely yours,

dark C. Pm%

Erie County Executive

MCP/cp
Enclosure

C: Commissioner Maria R. Whyte
Commissioner Troy Schinzel
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MEMORANDUM

To: Honorable Members of the Erie County Legislature

From: Department of Environment and Planning

Re: Third Amendatory Agreement — Design Services -
Black Rock Canal Park Improvements Project

Date: February 22, 2013

SUMMARY

Erie County is embarking on the creation of major improvements to the Black Rock Canal Park.
The project’s initial scope has increased to include additional feasibility studies, engineering and
public outreach. It is recommended that the Erie County Legislature approve the attached
resolution authorizing the County Executive to execute necessary change orders to the design
services contract with Nussbaumer and Clark Inc., dated July 11, 2011,

EISCAL IMPLICATIONS

The proposed resolution requests that a total amount of $59,543.82 be allocated from the
available funds in the SAP Account A. 21016 Black Rock Canal Park. The sources of funding
for this project are from NYS Environmental Protection Funds, NYS Multimodal Program, the
NYS Canal Corporation, and the Niagara River Greenway Commission allocation process.

ltumqmmmappmnhbemummmwmkmbewmplmdmmm
contractual timeframes from funding sources. It is the goal of the Phase 1 Improvements and
feasibility study to be completed in 2013.

BlnkRockCanﬂPmkfomalyknownastheOnMOSmBomIAumh.mlomwdﬂongthe
Niagara River and is need of much repair and updating. The project will implement new eco-
friendly materials as a test pilot for future Erie County park improvements. The project will also
create the first County dog park in one area of the park.

ChangerdersmthedmpmeesagxeanmtmthN\mbaumeundClarklm for engineering
and construction management services will be executed by the County Executive.

mmlmmmmmbymmoﬂhe&mmﬂamdmmlmdwm
authorized Capital Project A.21016 for which there are sufficient account balances for the action

proposed. _

Stefan L Mychajliw
Erie County Comptroller

Comm. 5E-9
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A RESOLUTION SUBMITTED BY:
DEPARTMENT OF ENVIRONMENT AND PLANNING

RE:  Third Amendatory Agreement —
Design Services — Black Rock
Canal Park Improvements Project

WHEREAS, the County park known as Black Rock Canal Park is within the City of
Buffalo; and

WHEREAS, the County is embarking on a $1.8 million multi-phased improvement
project to Black Rock Canal Park; and

WHEREAS, Erie County is looking to add improvements to the boat launch and dock
area, which results in a need to increase the contract cost with the design firm Nussbaumer and
Clark Inc.; and

WHEREAS, this Honorable Body previously approved the hiring of Nussbaumer and
Clark Inc. to perform engineering and construction management services (COMM. 10E-21,
2011).

NOW, THEREFORE, BE IT

RESOLVED, that the County Executive be authorized and is hereby directed to increase
the design services contract with Nussbaumer and Clark Inc. in an additional amount of
$59,543.83, to a total contract value not to exceed $183,846.13, to provide additional
engineering and construction management services; and be it further

RESOLVED, that the source of said increase is available within the Erie County
Department of Environment and Planning Budget in SAP Account No. 21016, Black Rock Canal

Park; and be it further

RESOLVED, that certified copies of this resolution shall be forwarded to the Office of
the County Executive; the Commissioner of the Department of Environment and Planning; the
Commissioner of the Department of Parks, Recreation and Forestry; the Director of the Division
of Budget and Management; the Comptroller’s Office and the County Attorney.
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