
COUNTY OF ERIE

CHRIS COLLINS
COUNTY EXECUTIVE

February 10, 2011

The Honorable
Erie County Legislature
92 Franklin Street - Fourth Floor
Buffalo, New York 14202

RE: Erie County Sewer District No.2
Lake Street Point Breeze Pumping Station Project
Contract 79D - Change Order No..1

Honorable Members:

Enclosed please fmd a memorandum from the Department of Environment and Planning
pertaining to Change Order No.1 for the Erie County Sewer District No.2, Contract 79D, Lake
Street and Point Breeze Pumping Station Project.

Should your honorable body require further information, I encourage you to contact the
Department of Environment and Planning. Thank you for your consideration on this matter.

Sincerely,

/J))J.s
V

CHRIS COLLINS
Erie County Executive
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To:
From:
Re:

Date:

MEMORANDUM

Honorable Members of the Erie County Legislature
Department ofEnvironment and Planning
Erie County Sewer District No.2
Lake St. and Pt. Breeze Pumping Station Project
Contract 79D - Change Order No. I
January 31, 2011

SUMMARY
Your Honorable Body is requested to receive and file this communication pertaining to Change
Order No. I to the electrical contract, Contract 79D, for the Lake Street and Point Breeze
Pumping Station Project in Erie County Sewer District No.2.

FISCAL IMPLICATIONS
There are no fiscal implications to the County's General Fund. The $27,591.77 for this Change
Order will be paid from Erie County Sewer District No.2 Sewer Capital Fund No. C.00004.

REASONS FOR RECOMMENDATION
Additional work outside ofthe scope of the contract is necessary for the successful completion of
the project. The attached receive and file change order will compensate the contractor for the
cost to perform the additional work.

BACKGROUND INFORMATION
Your Honorable Body in Legislative Communication IIE-7(2009) approved the award of
Contract 79D for the electrical work associated with rehabilitation ofthe Lake Street and Point
Breeze Pumping Station in the Town ofEvans in Erie Count): Sewer District No.2. National
Grid Electric Company utilities must be extended to provide upgraded power for the Point
Breeze Pumping Station. Contract specifications did not include an allowance for this cost and
the contractor did not include this cost in his bid. Contractor also entitled to compensation for
increased bond premium cost associated with this work. Contract contingency allowance will be
increased $27,591.77 to compensate the contractor for this additional cost.

CONSEQUENCES OF NEGATIVE ACTION
This is a receive and file item.

STEPS FOLLOWING APPROVAL
This is a receive and file item.
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COMPTROLLER'S OFFICE REVIEW
The proposed legislation has been reviewed by the Comptroller's Office and is related to an
authorized capital project for which there are sufficient capital appropriations for the action
proposed.

~"~MntI'L~'"
Deputv Comptroller

U (/r~'fiWm~ffARI
\ Deputy County Executive

EAP:ms

Date ~«Jttl .

CC: K Konst - Department ofEnvironmentand Planning
M. QuinnlO.1LO LegLtr V
J. Carr/J. Russell! 2.3.3.79D
S. Tirone

V:~eweritge Mnnagcrncrit\Admini,stratlon\DocumentsTh1ary\EiI Paolini'chaogc order 79dleg let.docx

Comm. 4E-21 
Page 3 of 3




